
Agenda 

 

Kennebunk-Kennebunkport; Mathew J. Lanigan Bridge Replacement; WIN 22504.00 
Bridge Advisory Committee Meeting #5 
Kennebunkport Fire Station 
January 15, 2016  

 

Time: Item: Action: 
1:00-1:05 Introductions, Goals for Meeting: 

• Project design schedule update 

• Results of the Public Informational Meeting 

• Proposed construction schedule update 

• Municipal cost sharing outcome 

• Proposed bridge renderings & aesthetic 
treatments 

• Prepare for next Bridge Advisory Committee 
Meeting & Formal Public Meeting 

 

1:05-1:10 
Project Design Status update 

− 40% Plan Impacts Complete (PIC) 
Submitted on 10/16/15 

o Right-of-way and Environmental 
permitting processes have begun 

o No significant MaineDOT review 
comments to date 

− Public Informational Meeting held on 
12/01/15, transcript made available 

− Additional survey was taken in October 
2015, have updated survey. 

− Additional geotechnical subsurface 
information was collected in early 
November, waiting on soil testing & 
reporting  

− On-going aerial utility coordination 

− 90% Submittal in April 2016 

− Construction Advertisement date 
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o June 29, 2016 

 

1:10-1:20 Results of Public Informational Meeting 

• General consensus was that the project 
had come a long ways from the full bridge 
replacement that would take 2-3 full 
seasons 

• Several attendees were appreciative of 
our combined efforts and were 
congratulatory.  

• Effect of longer than estimated durations 
of temporary and permanent utility 
relocations 

o Consider allowing final utility 
relocations to happen in Fall 2017 
(mid-Oct to late Nov)?? 

 Would not impact bridge 
contractor’s ability to get 
done before Memorial Day 

 Reduces contractor’s 
bidding risk on the 
Incentive/Disincentive 
provisions 

o Consider allowing temporary utility 
relocations to also occur between 
Prelude and New Year’s?? 

 Ensures that utilities are out 
of the way prior to bridge 
contractor’s Jan-May 2017 
work 

• Public emphasized the importance of the 
incentive/disincentive contract provisions 

• Concern expressed for future of operator 
house 

• Concern expressed for the bridge railing 
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aesthetics adjacent to the Clam Shack 

1:20-1:30 Proposed Construction Schedule Update: 

• Construction Schedule Peer Review 
completed 

o Overall consensus on schedule 

o Weather, utility relocations, and 
environmental restrictions are 
biggest factors 

o 45-day max closure still planned for 
late March/early April to early/mid 
May with post-closure work done 
by May 25, 2017 

o Tabling further construction 
schedule discussions until utility and 
environmental coordination is 
done and final design is more 
advanced 

 

1:30-1:40 Municipal Cost Sharing Items 

• 100% MaineDOT: 

o 6 foot sidewalks 

o Conceptual steel railings with 
colored paint 

o Removing and relocating  
navigational lights, traffic light, 
town line signs, locks of love, 
operator house 

o Removing and resetting bench by 
operator house 

o Removing and storing salvaged 
stacked granite at location of 
Town’s choosing 

• 100% Municipal: 

o Viewing outlook construction @ 
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$35,000 (design by MaineDOT) 

o Interpretive signing construction @ 
$3,500 to $5,000 (design by 
MaineDOT) 

o Planters & hangers, provide and 
install 

o New foundation for relocated 
operator house 

1:40-3:00 Bridge Renderings & Aesthetics 

• Highlight existing aesthetics and potential 
items for salvage 

• Present steel railing alternative renderings 
with color options (3 styles-4 colors) 

o General bridge railing at viewing 
outlook 

o Steel bridge railing to timber 
approach railing transition 

o  Clam shack railing rendering 

• Viewing outlook alternatives 

• Interpretive signing – location & type 

• Operator house disposition? 

• Locations for salvaged items (navigational 
lights, traffic light, town signs, locks of love, 
etc.)? 

• BAC feedback 

 

 Q&A; Open Discussion 

• Preparation for Formal Public Meeting in 
February 

 


