

Kennebunk-Kennebunkport; Mathew J. Lanigan Bridge Replacement; WIN 22504.00
Bridge Advisory Committee Meeting #6

Kennebunkport Fire Station

March 4, 2016

Time:	Item:	Action:
1:00-1:05	Introductions, Goals for Meeting <ul style="list-style-type: none"> • Project Status Update • Temporary Pedestrian Bridge Discussion • Bridge Aesthetics Input & Decisions 	
1:05-1:10	Project Status update <ul style="list-style-type: none"> • Formal Public Meeting highlights for those not present • Utility Relocation Update – CMP pole work started this week, remainder of relocation work pinned down schedule wise now • Environmental Permitting Update • Kennebunk approach retaining wall change • Incentive/disincentive provision discussion at BAC#7 • 90% design submittal to MaineDOT on 4/25/16 	
1:10-1:20	Temporary Pedestrian Bridge <ul style="list-style-type: none"> • Pre-fabricated aluminum truss available from MaineDOT Maintenance – is it wide enough? 	
1:20-1:50	Bridge Railing Aesthetics: <ul style="list-style-type: none"> • Results of online railing color poll – black & dark tan favored, need a BAC decision • Updated railing renderings including the viewing outlooks • Highlight unique potential Clam Shack railing timber face treatments • BAC input/decision 	

March 4, 2016

Kennebunk-Kennebunkport; Mathew J. Lanigan Bridge Replacement; WIN 22504.00

Bridge Advisory Committee Meeting #6

Page 2 of 2

1:50 -2:10	Operator House Disposition <ul style="list-style-type: none"> Is it going to be salvaged or not? Where will it go? Salvage old operator equipment as well? 	
2:10-2:30	Interpretive Signing <ul style="list-style-type: none"> Introduction – Kent Cooper, MaineDOT Landscape Architect Discuss number, locations, and types of signs Historic photos 	
2:30-2:45	Other Salvaged Equipment <ul style="list-style-type: none"> Discuss locations for salvaged navigation lights, traffic light, locks of love, existing bridge plaque 	
2:45-3:00	Preparation for BAC #7 <ul style="list-style-type: none"> When? Topics? <ul style="list-style-type: none"> Incentive/disincentive provisions Control of work provisions to maintain business access & deliveries, protect buildings, permitted work timeframes Outstanding aesthetics items 	