

**ADDENDUM NO. 1**  
February 13, 2024  
**Cape Porpoise Pier Rehabilitation**  
**Town of Kennebunkport, Maine**  
GEI PROJECT No. 2104738  
EDA 01-79-15171\_WIN 025205-025207

From: GEI Consultants  
5 Milk Street  
Portland, ME 04101

To: Prospective Bidders

This Addendum forms part of the Contract Documents and modifies the original Bidding Documents dated January 2024 (Project Manual) as noted below.

**Acknowledge receipt of this Addendum in the space provided on the Bid Form. Failure to do so may subject the Bidder to disqualification.**

This Addendum consists of one (1) page and no Attachments.

**A. CHANGES TO THE BID DOCUMENTS**

1. SECTION 2-A. NOTICE TO CONTRACTORS; 2nd Paragraph

a. **CHANGE** 1<sup>st</sup> paragraph to extend the bid date by two (2) weeks as follows:

*Sealed Bids ....., at 2:00 o'clock PM (prevailing time) on Tuesday, ~~February 20, 2024~~  
**March 5, 2024** and at that time and place publicly opened and read.*

b. **CHANGE** 2<sup>nd</sup> to last paragraph to extend Request for Information (RFI) period :

*Questions received after Tuesday; ~~February 13, 2023~~ **February 27, 2023** will not be answered.*

2. SPECIAL PROVISION SECTION 107 CONTRACT TIME

a. **REPLACE** PROJECT WORK WINDOW SCHEDULE with the table below :

PROJECT WORK WINDOW (DAYS)									
Milestone	Target Date	Bid to Award	Offer and Award	Project Construction	In-Water Work	Fuel System	Bait Shed	No Site Work	Sitework Allowed
Project Bid Advertisement	1/19/24	0							
Pre Bid Meeting	2/2/24	14							
Bid Opening	3/5/24	46	0						
Project Award	5/4/24		60						
Notice to Proceed	5/11/24		67	0					
Preconstruction Conference	5/21/24			10					
Start In-water Work	11/8/24			181	0				
Fuel /Baitshed Start	12/31/24			234		0	0		0
Complete In-water Work	4/9/25			333	152				
Fuel system Complete	6/1/25			386		152		0	
Baitshed Complete	7/15/25			430			196		-99
End Sitework Restriction	9/8/25			485				99	
Complete Sitework	12/31/25			599					
Total Days		46	67	599	152	152	196	99	266

END OF ADDENDUM